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A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

TBD A006 TDP ™ OTHER

DATA REQUIRMENTS

MMPV TBD

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

TBD

A0O6 STATUSREPORT

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

INTEGRATED MASTER SCHEDULE(IMS)

17. PRICE GROUP

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

DI-MGMT-80368A C.5.1.

6. REQUIRING OFFICE

SFAE-CSS-FP-E

7. DD 250 REQ 9. DIST STATEMENT | 10, FREQUENCY 12. DATE OF FIRST SUBMISSION

DD REQUIRED MONTHLY 7DACA

14. DISTRIBUTION

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
A SUBMISSION

CONTRACTAWD 45DACA

a. ADDRESSEE

b. COPIES

18. ESTIMATED
TOTAL PRICE

Draft

Final

Reg

Repro

16. REMARKS

THE CONTRACTORSHALL DEVELOPAND DELIVER AT THE START OF
WORK MEETING, A DRAFT INTEGRATED MASTER SCHEDULE(IMS)
ILLUSTRATING ITS PLAN AND WORK EFFORTSTO MEET THE KEY
MILESTONES,CRITICAL TASKSAND OVERALL CONTRACTDELIVERY
REQUIREMENTS.THE GOVERNMENTWILL REVIEW AND PROVIDE
COMMENTS, UPDATES,AND CORRECTIONSFORREVISIONNOT
LATER THAN 15BUSINESSDAYS AFTER RECEIPTOF THE DRAFT IMS.

THE CONTRACTORSHALL PROVIDEAN UPDATED, FINAL VERSIONOF
THE INTEGRATED MASTER SCHEDULEACCOMPANIEDBY A DD250
NOT LATER THAN 15BUSINESSDAYS AFTERRECEIPTOF
GOVERNMENT COMMENTS/UPDATES/CORRECTIONS.

THE CONTRACTORSHALL DELIVER A REVISEDIMS ON A MONTHLY
BASISTHROUGH THE SECONDODERINGYEAR. IF THEREARE NO
UPDATESTO THE SCHEDULE, THE CONTRACTORSHALL SUBMIT A
NEGATIVE NOTICE.

THE GOVERNMENTWILL PROVIDECOMMENTS,UPDATES,AND
CORRECTIONSTO THE SCHEDULEON A MONTHLY BASISIF
REQUIRED.

GOVERNMENTRECEIPTOF DOCUMENTATION DOESNOT
CONSTITUTEACCEPTANCE.SFAE-CSS-FP-BVILL PROVIDENOTICE OF
ACCEPTANCEFORDOCUMENTATION THROUGHTHE PCOTO
CONTRACTORWITHIN THE ESTABLISHEDTIME FRAME AND
GUIDELINES CALLED OUT IN THE SCOPEOFWORK AND APPLICABLE
CDRLS.

THE ELECTRONICSUBMISSIONSSHALL BE VIA ATTACHMENT TO AN
ELECTRONIC-MAIL READABLE BY COMPUTERSRUNNING MICROSOFT
WINDOWS ORAS ARRANGED IN WRITING WITH THE PCO.

ALL SUBMISSIONSSHALL BE ELECTRONIC,AND READABLE BY
COMPUTERSRUNNING MICROSOFTWINDOWS ORAS ARRANGEDIN
WRITING WITH THE PCO. ELECTRONICSUBMITTALS UNDER THIS
CDRL SHALL BE FORWARDEDTO SFAE-CS-FP-E:
JBHART@US.ARMY.MIL. GRANTING ACCESSTO A GOVERNMENTFTP
SITEFORTHE ‘DELIVERY’ OF THE REQUIREDDATA MAY BE
PROVIDED.

SFAE-CSS-FP-E

1

1

15. TOTAL =

1

1

G. PREPARED BY H. DATE I. APPROVED BY
JBHART 27APRO7 |JBHART

J. DATE

27APRO7

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED.
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THE CONTRACTOR SHALL PROVIDE AN UPDATED, FINAL VERSION OF THE INTEGRATED MASTER SCHEDULE ACCOMPANIED BY A DD250 NOT LATER THAN 15 BUSINESS DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS/ UPDATES/CORRECTIONS.

THE CONTRACTOR SHALL DELIVER A REVISED IMS ON A MONTHLY BASIS THROUGH  THE SECOND ODERING YEAR.  IF THERE ARE NO UPDATES TO THE SCHEDULE, THE CONTRACTOR SHALL SUBMIT A NEGATIVE NOTICE.

THE GOVERNMENT WILL PROVIDE COMMENTS, UPDATES, AND CORRECTIONS TO THE SCHEDULE ON A MONTHLY BASIS IF REQUIRED. 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. SFAE-CSS-FP-E WILL PROVIDE NOTICE OF ACCEPTANCE FOR DOCUMENTATION THROUGH THE PCO TO CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF WORK AND APPLICABLE CDRLS. 

THE ELECTRONIC SUBMISSIONS SHALL BE VIA ATTACHMENT TO AN ELECTRONIC-MAIL READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

ALL SUBMISSIONS SHALL BE ELECTRONIC, AND READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO.  ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO SFAE-CS-FP-E: JBHART@US.ARMY.MIL.  GRANTING ACCESS TO A  GOVERNMENT FTP SITE FOR THE ‘DELIVERY’ OF THE REQUIRED DATA MAY BE PROVIDED.
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